

NOTICE TO PROCEED

Owner: **Village of Elmwood**
Contractor: **Bauer Underground, Inc.**
Engineer: **JEO Consulting Group, Inc.**
Project: **2020 Street Improvements**

Owner's Contract No.:
Contractor's Project No.:
Engineer's Project No.: **180728.00**
Contract Name: **2020 Street Improvements**
Effective Date of Contract: **May 18, 2020**

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on **June 23, 2020**.

- A. On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. In accordance with the Agreement, the start date for the Work will be **June 23, 2020** and the Work will be substantially completed on or before **November 1, 2020**, and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before **December 1, 2020**.

Before starting any Work at the Site, Contractor must comply with the following:

[Note any access limitations, security procedures, or other restrictions]

Owner: **Village of Elmwood**

Authorized Signature

By: **Miki Bruns**

Title: **Chairperson**

Date Issued:

Copy: Engineer

Date of Issuance: **April 23, 2020**
 Owner: **Village of Elmwood**
 Contractor: **Bauer Underground, Inc.**
 Engineer: **JEO Consulting Group, Inc.**
 Project: **2020 Street Improvements**

Effective Date: **April 23, 2020**
 Owner's Contract No.:
 Contractor's Project No.:
 Engineer's Project No.: **180728.00**
 Contract Name: **2020 Street Improvements**

The Contract is modified as follows upon execution of this Change Order:
 Description: **Move the Start Date for construction of the project from July 27, 2020 to June 23, 2020.**

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>	
Original Contract Price:		Original Contract Times:	
\$ <u>914,116.00</u>		Substantial Completion: <u>November 1, 2020</u>	
		Ready for Final Payment: <u>December 1, 2020</u>	
			days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:		[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:	
\$ _____		Substantial Completion: _____	
		Ready for Final Payment: _____	
			days
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ <u>914,116.00</u>		Substantial Completion: <u>November 1, 2020</u>	
		Ready for Final Payment: <u>December 1, 2020</u>	
			days or dates
[Increase] [Decrease] of this Change Order:		[Increase] [Decrease] of this Change Order:	
\$ <u>0.00</u>		Substantial Completion: <u>0 Days</u>	
		Ready for Final Payment: <u>0 Days</u>	
			days or dates
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ <u>914,116.00</u>		Substantial Completion: <u>November 1, 2020</u>	
		Ready for Final Payment: <u>December 1, 2020</u>	
			days or dates

RECOMMENDED:
 By: [Signature] By: _____
 Engineer (if required)
 Title: Proj. Mgr Title: _____
 Date: 5/12/20 Date: _____

ACCEPTED:
 By: [Signature] By: _____
 Owner (Authorized Signature) Contractor (Authorized Signature)
 Title: President Title: _____
 Date: May 6, 2020 Date: _____

Approved by Funding Agency (if applicable)
 By: _____
 Title: _____

Date: _____